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.CNET INSTRUCTION 1500.9C

Subj: PARTICIPATION BY THE NAVAL EDUCATION AND TRAINING COMMAND IN THE
PREPARATION AND IMPLEMENTATION OF NAVY TRAINING PLANS

Ref: (a)\ OPNAVINST 1500.88 M\
) SOETIV ST o5, |
Encl: (1) CNET Training Planning Flow Chart for New Developments and
Acquisitions
(2) Training Life Cycle Management (TLCM) for New Developments and
Acquisitions

l. Purpose. To provide guidance in implementing the policies, procedures, and
Chief of Naval Education and Training (CNET) assigned responsibilities con— .
tained in reference (a).

2. Cancellation. CNETINST 1500.98

3. Discussion. Guidance contained in reference (a) provides for an orderly
process in planning for training programs to support the introduction of new
hardware developments or acquisitions. The planning process includes the fol-
lowing concepts to be implemented within the Naval Education and Training
Command (NAVEDTRACOM):

a. Chief of Naval Operations (CNO) approval of a Navy Training Plan (NTP)
establishes a significant impact upon resources available to CNET. The NTP
places upon CNET the responsibility to obtain and provide resources (facili-
ties, devices, manpower requirements, dollars) for the implementation and sup-
port of training courses., The NTIP does not automatically provide these
resources from either total Navy or DOD assets. It is mandatory that planning
be accomplished early enough that out-year resource requirements can be
included in the CNET portion of the annual Program Objective Memorandum (POM).
For programming purposes, the minimum lead time required to meet ready—-for-
training dates 1is six years for major training devices, seven years for mili-
tary construction projects and technical training equipment, and three years
for manpower.

be Availability of CNET resources must be considered in defending the type
and number of training programs to support new developments during the planning
process described in reference (a). Such consideration includes not only the
minimum amount of formal training to satisfy the needs of the fleet, but also
extends to training aids or devices in lieu of actual hardware, and onboard
training packages in lieu of, or as a supplement to formal training.

4. Policy. The CNET policy with regard to planning for new training programs
and responding to the NTP process defined by reference (a) is:

a. Accomplish necessary planning sufficiently in advance of training pro-
gram implementation so that resources required for the program will be included
in the appropriate POM submission.
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b. Analyze each new training program to determine the most cost—effective
method of formal training (in terms of equipment, devices, sites, facilities,
manpower requirements, dollars) and alternatives to formal training that will
meet the needs of the fleet.

c. A NAVEDTRACOM position will be established prior to each Navy Training
Plan Conference (NTPC). All NAVEDTRACOM activities will forward their comments
and recommendations resulting from the review of draft or approved NIPs to
their appropriate functional commanders for consolidationm. In the case of
those activities reporting directly to CNET, comments will be forwarded to CNET
for consolidation. Functional commanders will forward these consolidated
comments, and the functional commander's recommendations, to CNET for consoli-
dation into the single NAVEDTRACOM position. Comments and recommendations
forwarded in support of this policy shall not be provided in any manner to any
agency outside the NAVEDTRACOM unless specifically authorized by CNET. Under
no circumstances will in-house differences with regard to the official CNET
position be discussed external to the NAVEDTRACOM. CNET representatives will
advocate and totally support the official position of the NAVEDTRACOM in NTPCs,
correspondence, and other matters related to reference (a).

de Functional commanders and NAVEDTRACOM activities reporting directly to
CNET will ensure their consolidated inputs on draft NTPs, established by refer-
ence (a), reach CNET not later than 24 days prior to the scheduled NTPC.

5. Planning Functions. To ensure that training for a new system is imple-
mented and supported in a timely manner, an outline of planning events, tasks,
and responsibilities is provided in the attached enclosures.

a. Enclosure (1) presents a flow of significant planning events that is to
be achieved concurrent with the development of a new equipment or system
acquisition. The planning events are keyed with the applicable phases of hard-
ware development.

b. In enclosure (2), specific tasks and responsibilities are assigned to
CNET Staff and applicable functional commanders, and are designed to permit
timely accomplishment of the major planning events.

6. Action
a. Chief of Naval Education and Training:

(1) Initiate and coordinate action and provide guidance in support of
the policies stated in paragraph 4.

(2) Provide representation in Integrated Logistics Support (ILS) plan-
ning as required. (NOTE 1) .

(3) Monitor implementation of NTPs within the NAVEDTRACOM.
b. Training Functional Commanders and other Echelon III Commands:

(1) Accomplish cognizant portions of the planning process in accordance
with the policies stated in paragraph 4.
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(2) Fulfill the responsibilities and accomplish the tésks assigned in

enclosure (2).

Provide
action.

(3) Submit POM justification documentation. (R

(4) Disseminate the intent and policies herein to subordinate commands.
CNET with copies of directives and correspondence supporting this

(5) When applicable, provide representation in ILS planning. (NOTE 1)

(6) Review all requirements for new courses or increases in course (R

content or length, recommend compensation through reduction in related train-
ing and submit to CNET for approval.
NOTE 1: The NAVEDTRACOM personnel designated to participate in ILS meettZ%s
will have the following responsibilitiesx e~ T4 (NEQ (# REFLAzved .
1. Review ILS documentation and plans to obtain data that can be used
to define need and content for initial and follow-on training and
to identify test equipment, training equipment, training devices,
repair parts, and other items required to support such training,
2. Assist in the preparation of applicable portions of the Personnel
and Training Plan, if reference to the NTP will not satisfy this
requirement.
3. Participate in meetings of the ILS Management team that are per-
tinent to training planning.
4. 1Initiate action to ensure that appropriate aspects of ILS planning
elements are included in the NTP for the new acquisition.ﬁs‘cF widfoN
S APERARATE | piD Logt STIS RV, Cabacs
S. Participate /in ILS audits /o —(R
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TRAINING LIFE CYCLE MANAGEMENT (TLCM)
~FOR NEW DEVELOPMENT AND ACQUISITIONS

l. Efficient preparation and responsive implementation of Navy Training Plans
requires participation by all echelons of the NAVEDTRACOM. The following
amplifies training actions and responsibilities assigned to fumctional
commanders by development phases in enclosure (l1). Unless a specific
functional commander is cited, tasks and action assignments pertain to applic—
able functional commanders (CNATRA, CNTECHTRA, COMTRAPAC, COMTRALANT) having
interest in an NTP or as designated by CNET.

a. Program Initiation

(1) During the hardware design conceptualization and validation stages,
participate as requested by CNET and/or the Principle Developing Agency (PDA)
in identification of the need for and kinds of training materials. (NOTE 1)

(2) On request, provide'representation and technical assistance for ILS
meetings.

(3) Initiate planning file for the program, development, or acquisi-
tion. Designate project coordinator or point of contact.

(4) Functional commanders forward to CNET the following planning infor-
mation:

(a) Broad course objectives for operator, maintenance team,
tactical, or other training (including estimate of course length).

(b) Recommended training locations and facility requirements.

(c) Estimates of total instructor support, and student billets as
well as student Average On Board (AOB) required. Availability and current
location of billet compensation, if any, resulting from disestablishment of
applicable courses related to hardware replaced by the new development should
be indicated. Include justification to support instructor and student ratio
and employment of support personnel.

(d) Quantity of technical training and support equipment required.

(e) Need for and description of nontechnical training equipment or
other training materials. Request assistance from NAVTRASYSCEN.

NOTE 1: As used in this instruction, the term training materials is considered
to include: Technical Training Equipment (TTE), nontechnical training
equipment (devices, simulators, stimulators), aids, instructional
materials, onboard training packages, or other learning items applic-
able to the support of training for the program, equipment, or system
to be procured. ’

Enclosure (2)
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Rationale: Provision of this data may be requested up to two years in advance
of the first NTP conference. Data is needed, as tentative as it may be, for
MILCON planning; for inclusion in POM submissions; for initiation of training
device studies, for request to OPNAV to convene first NTP conference, on earli-
est appropriate date to satisfy training command needs; or, for timely estab-
lishment of training command position well in advance of the NTP conference.

b. NTP Development and Approval

(1) Upon receipt of draft NTP, coordinate, collect, and consolidate
inputs from subordinate commands; and forward to reach CNET not later than 24
calendar days before the NTP conference with recommended training command posi-
tion. Ensure no distribution outside the NAVEDTRACOM.

(2) Attend position resolution conference when requested by CNET.

(3) As appropriate, provide representation at initial NTP conference
qualified to support training command position. If funetional commander desig-
nated to represent CNET at NTP conference, copy of trip report is to be for-
warded to CNET.

(4) Accomplish milestone events assigned in NTP or by CNET and advise.
Notify CNET well in advance of any potential slippages in milestone dates
including impact on subsequent events.

(5) Provide technical assistance for Integrated Logistic Support
Management Team (ILSMT), as requested, to ensure resource requirements and
training command needs are reflected and supported in the ILS Plan.

(6) Provide comments and recommendations on approved NTP as requested
by CNET.

(7) Define resources for which CNET is a major claimant and submit with
appropriate justification, in accordance with reference (c), to CNET for inclu-
sion in applicable budget or POM cycle. Submission is required within 30 days
after the NTP conference or receipt of an approved NTP.

(8) Continue monitoring development of hardware and advise CNET, when
appropriate, of the need for an update NTP conference.

c. Final Development and Production

(1) Functional Commander, designated by CNET to monitor development of
training course materials by contractor, will review training course materials
and advise CNET and the PDA as to acceptability.

(2) Distribute allocated r~ ources to applicable training activities.

Make arrangements for selected instructors to attend designated factory train-
ing courses. '

Enclosure (2) 2
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d. Deployment and Operations

(1) Monitor installation and/or delivery of training materials. ‘Advise
CNET of complications preventing the convening of first class by ready-for-
training date.

(2) Implement follow~-on courses,

(3) Budget for and support continuance of follow-on and assoclated
training materials.

3 Enclosure (2)



